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Figure A-7: Extreme condition 240 deg 

 
Figure A-8: Extreme condition 270 deg 
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Figure A-9: Extreme condition 300 deg 
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APPENDIX 2: TRANSFORMATION POINTS 

 
 Harbour  Present  

Nr. X Y X Y 
1 719215.53 926258.93 719215.53 926258.93 
2 719540.78 926289.36 719557.04 926224.33 
3 719131.11 925791.89 719185.30 925808.15 
4 720085.37 925677.62 719126.21 925406.67 
5 719432.45 925065.96 719443.29 925093.06 
6 719582.59 926064.00 720037.79 924638.80 
7 720165.42 924451.51 720187.09 924467.77 
8 720423.16 924876.77 720520.70 924085.59 
9 719848.80 925703.61 720797.13 923769.03 

10 719159.44 924097.10 719159.44 924097.10 
Table A-1: Coordinates of output points. 

 
  



 
 
 
 
 
 
 

9V7976A0/R00001/419740/Nijm  South India Port PPP Project 
18 August 2010 - 42 - Final Report 

 

APPENDIX 3: BEAUFORT SCALE 

 
Beaufort scale Description m/s Sea state 

0 Calm < 0.3 Flat. 

1 Light air 0.3 – 1.5 Ripples without crests. 

2 Light breeze 1.5 – 3.3 

Small wavelets. Crests of glassy appearance,  

not breaking 

3 Gentle breeze 3.3 – 5.5 

Large wavelets. Crests begin to break;  

scattered whitecaps 

4 Moderate breeze 5.5 – 8.0 

Small waves with breaking crests.  

Fairly frequent white horses. 

5 Fresh breeze 8.0 – 11 

Moderate waves of some length. Many white 

horses. Small amounts of spray. 

6 Strong breeze 11 – 14 

Long waves begin to form. White foam crests  

are very frequent. Some airborne spray is 

present. 

7 High wind, Moderate gale, Near gale 14 – 17 

Sea heaps up. Some foam from breaking 

waves is blown into streaks along wind 

direction. Moderate amounts of airborne 

spray. 

8 Gale, Fresh gale 17 – 20 

Moderately high waves with breaking crests  

forming spindrift. Well-marked streaks of  

foam are blown along wind direction.  

Considerable airborne spray. 

9 Strong gale 21 – 24 

High waves whose crests sometimes roll over.  

Dense foam is blown along wind direction.  

Large amounts of airborne spray may begin  

to reduce visibility. 

10 Storm, Whole gale 25 – 28 

Very high waves with overhanging crests.  

Large patches of foam from wave crests give  

the sea a white appearance. Considerable  

tumbling of waves with heavy impact.  

Large amounts of airborne spray reduce 

visibility. 

11 Violent storm 29 – 32 

Exceptionally high waves. Very large patches  

of foam, driven before the wind, cover much  

of the sea surface. Very large amounts of 

airborne spray severely reduce visibility. 

12 Hurricane � 33 

Huge waves. Sea is completely white with 

foam and spray. Air is filled with driving spray,  

greatly reducing visibility. 

Table A-6; Beaufort scale in relation to wind speed in m/s 
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APPENDIX H. CONTAINER VESSELS SIZES IN WORLD FLEET  
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(Black dot indicates design vessel, Red dots indicate vessels in suggested fleet mix) 
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APPENDIX I. CALCULATION OF REQUIRED BERTH LENGTH  

 
Calculation of berth use 
(Phase 1)             

Vessel type Mainline 1 Mainline 2 Feeder 1 Feeder 2 Feeder 3 Total  

Vessel capacity (TEU) 9000 6000 1500 1000 600   

Parcel size (TEU) 3,927 2,618 2,329 1,553 932   

Parcel size (Boxes) 2,951 1,967 1,750 1,167 700   
Vessel length (incl. 15m 
spacing) (m) 375 320 205 180 155   

no. vessels per week (-) 1 2 0 3 2   

Cranes per vessel (-) 5 4 3 3 2   

Moves per hour (boxes/hr) 27.5 27.5 27.5 27.5 27.5   

Crane effectivity (-) 0.75 0.75 0.85 0.85 0.9   

(Un)loading time (hr) 28.6 23.8 25.0 16.6 14.1   

(Un)mooring time (hr) 3 3 3 3 3   
Total service time per vessel 
(hr/vessel) 31.6 26.8 28.0 19.6 17.1   
Total service time per 
week (hr/wk) 31.6 53.7 0.0 58.9 34.3 178.5 

Total berth use (hr m/wk) 11,855 17,180 0 10,605 5,314 44,955 
 
 
Calculation of berth occupancy    

Total berth use (hr m/wk) 44,955 

Total berth use during peak (hr m/wk) 53,945 

Available berth (m) 650 

Hours per week 168 

Downtime 5% 

Available time (hr/w) 160 

Berth occupancy 52% 
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Calculation of berth use 
(Phase 2)             

Vessel type Mainline 1 Mainline 2 Feeder 1 Feeder 2 Feeder 3 Total  

Vessel capacity (TEU) 9000 6000 1500 1000 600   

Parcel size (TEU) 4,225 2,817 2,629 1,753 1,052   

Parcel size (Boxes) 3,175 2,117 1,976 1,317 790   
Vessel length (incl. 15m 
spacing) (m) 375 320 205 180 155   

no. vessels per week (-) 2 4 2 4 0   

Cranes per vessel (-) 5 4 3 3 2   

Moves per hour (boxes/hr) 27.5 27.5 27.5 27.5 27.5   

Crane effectivity (-) 0.75 0.75 0.85 0.85 0.9   

(Un)loading time (hr) 30.8 25.7 28.2 18.8 16.0   

(Un)mooring time (hr) 3 3 3 3 3   
Total service time per 
vessel (hr/vessel) 33.8 28.7 31.2 21.8 19.0   
Total service time per 
week (hr/wk) 67.6 114.6 62.3 87.1 0.0 331.7 

Total berth use (hr m/wk) 25,341 36,680 12,781 15,684 0 90,485 
 
Calculation of berth occupancy    

Total berth use (hr m/wk) 90,485 

Total berth use during peak (hr m/wk) 108,583 

Available berth (m) 1,250 

Hours per week 168 

Downtime 5% 

Available time (hr/w) 160 

Berth occupancy 54% 
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Calculation of berth use 
(Phase 3)             

Vessel type Mainline 1 Mainline 2 Feeder 1 Feeder 2 Feeder 3 Total  

Vessel capacity (TEU) 9000 6000 1500 1000 600   

Parcel size (TEU) 4,322 2,881 2,584 1,723 1,034   

Parcel size (Boxes) 3,248 2,165 1,942 1,295 777   
Vessel length (incl. 15m 
spacing) (m) 375 320 205 180 155   

no. vessels per week (-) 3 7 4 5 0   

Cranes per vessel (-) 5 4 3 3 2   

Moves per hour (boxes/hr) 27.5 27.5 27.5 27.5 27.5   

Crane effectivity (-) 0.75 0.75 0.85 0.85 0.9   

(Un)loading time (hr) 31.5 26.2 27.7 18.5 15.7   

(Un)mooring time (hr) 3 3 3 3 3   
Total service time per vessel 
(hr/vessel) 34.5 29.2 30.7 21.5 18.7   
Total service time per 
week (hr/wk) 103.5 204.7 122.8 107.3 0.0 538.3 

Total berth use (hr m/wk) 38,808 65,512 25,168 19,316 0 148,803 
 
Calculation of berth occupancy    

Total berth use (hr m/wk) 148,803 

Total berth use during peak (hr m/wk) 178,564 

Available berth (m) 2000 

Hours per week 168 

Downtime 5% 

Available time (hr/w) 160 

Berth occupancy 56% 
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APPENDIX J. DESKSTUDY COASTAL IMPACTS 

The hydrodynamic and sedimentary processes along the coastline will change as a 
result of the port development at Vizhinjam. The scale of change will be dependent on 
the design of the port and the existing conditions. This section describes the desk study 
on the coastal impacts of the preferred port development.  
 
Description of the present situation  
The present coast morphological formation and processes at Trivandrum are mainly 
influenced by the following three elements: 
 

• The geological formation of the coast  
• The potential sand sources to nourish sediment transport 
• The seasonal variation in wave direction, period and height 

 
Without having access to any significant field surveys at the location of Trivandrum nor 
any detailed wave recordings at this location over a number of years, the best that can 
be done is to assess the physical processes and changes based on experienced 
engineering judgment with the aid of the scarce information available. The three 
elements mentioned above will be discussed in the following sections in order to assess, 
in a qualitative manner, the coastal behaviour at the new port site. 
 
Geological formation 
The coast at the new port site and the neighbouring areas is formed by rock 
outcroppings, many of which stop wave-generated alongshore sand transport (littoral 
drift) completely. Between the rock outcroppings bays with sandy beaches are formed. 
With changing wave directions over the seasons, the alignment of these beaches will be 
following the main wave direction at any time. 
 
North of the new port site, the rock outcropping is rather large and extends into deep 
water thereby stopping sand transport along the coast in southern direction completely; 
therefore no sand is expected to reach the new port from the north. 
 
From the Southern directions swell waves generate sand transport directed to the North 
and consequently sand transport from South to North occurs, whereby not all rock 
outcropping extend into sufficiently deep water to block sand bypassing completely, 
therefore at some location along the southern shore sand will be transported, mainly in 
the breaker zone, from south to north during some months of the year.  
 
Along the southern coast however, also sea wave-generated sand transport occurs from 
North to South in the monsoon season. 
 
The conclusion is that sediment transport will occur in both directions along the southern 
coast. At the new port location apparently the most southern rock outcropping extends 
into the sea sufficiently to substantially block the sand transport to the north, but not 
completely as can be seen by the small sandy pocket beaches just north. 
Much further south towards the tip of India a number of groynes have been constructed, 
which show that sand accretion on the south side occurred, and that probably a net 
sand transport from South to North is present at those locations. Care is advised as the 
above information is based on a satellite photo (source: Google Earth) which only 
represents a moment in time and cannot be taken to represent long term trends in 
coastal behaviour.  
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Sand sources 
As the rock outcropping to the north of the new port is expected to block sand transport 
completely the focus is on sand sources from the South. Several rivers and estuaries 
can be observed along the southern coast; rivers are expected to be depended on 
seasonal rainfall and probably will show larger flows during and after de monsoon 
season, carrying sand and silt towards the sea. 
 
Estuaries will behave as tidal inlets during low flow and as river mouth during high flows. 
The sediment carried by rivers during high flows is a source of sediment, which will be 
distributed along the coast by wave action, both towards the south and north. So long as 
rock outcropping extends deep into the sea, blocking sand, the sediment will not reach 
the new port. Based on the present assessment bypassing of sand is not expected in 
the forthcoming decades. 
 
Sand beaches by themselves, once they change their form are also a natural source of 
sand. Silt as a sediment risk is confined to sediment into port basins where turbulence is 
very low, and is expected to take place at a very slow pace. Possibly the existing fishery 
port at the new port site may be a source of local information on past siltation. 
 
 
Wave action 
Waves change direction when reaching the coast and break on shallow water. Breaking, 
waves release energy which is transformed and can be used to transport sand in two 
directions: 
 

• Parallel to the coast  
• Perpendicular to the coast  

 
The angle between waves and coast is usually rather small (0-10˚) therefore most of the 
wave energy is used to shape the beach profile. Higher waves will generate a smoother 
profile while lower waves will generate a steeper profile. The profile tends to follow 
variations in wave height and period. The contours to which the profile changes depends 
to a large extend on the wave period but usually varies between +4 and -10m water 
depth. 
 
Changes in profile can be significant over a relatively small period of time, particularly 
when hurricanes or storms occur. 
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However, once a port is constructed this phenomenon is less important. Sand transport 
along the coast is driven by the small angle between wave crests and coastal alignment 
(or depth contours at breaking depth). When waves generate a net transport in either 
direction sand will accumulate at obstructions (groyne, breakwater, rock outcropping) 
and in due time may bypass that obstruction. 
 
At the new port site relevant waves for sand transport can roughly be grouped as 
follows: 
 

• Sea waves (nearby wind generated waves), arriving mostly from Westerly 
directions and with wave periods up to 7-9 sec. This occurs over some 4 months 
a year. 

• Swell waves (far away generated waves), arriving from two main directions, 
namely South and Southwest, with period which can reach 20 sec. This occurs 
over some 4 months a year, similar but not exactly coinciding with the presence 
of sea waves. 

 
The sea waves are expected to generate sand transport south of the new port, in 
southerly direction. The swell waves are expected to generate sand transport in 
Northern direction, south of the new port site. The width and form of the beach just south 
of the new port site is expected to show seasonal variations particularly during the 
monsoon season. 
 
 
Description of future situation with port development 
To develop a new port that will provide shelter to container vessels, breakwaters are 
required, which obstruct waves and force them to change direction and in some cases 
also height. This is also the case for the new port at Vizhinjam, where a large 
breakwater is foreseen to provide protection for access and mooring of vessels. The 
breakwater will extend to the south encompassing some minor pocket beaches, just up 
to the outcropping that limits a larger beach formation.  
 
Swell waves from the south and southwest arrive at the breakwater from a direction that 
cannot generate a significant effect on the beach. Sea waves from the West however 
will diffract around the breakwater head and arrive at the beach under a different angle 
compared to the present situation. This will generate a change in formation of the beach 
at its northern end. It is expected that when waves come from the west for a long 
enough period of time, the beach will grow towards the sea at its most northern end, i.e. 
it will widen. At a location south along the beach the effect of wave diffraction will not be 
present. Up to that point the beach could become narrower. 
 
The process described is by necessity a qualitative assessment; however it is not 
expected to involve large changes.  
 
Should this stretch of beach be of importance, either for tourism or for other purposes 
and should the seasonally narrowing of the beach generate negative effects, a relatively 
simple solution could be the construction of one or more (short) groynes along this 
stretch of the coast to create a dynamically stable coastal stretch between the rock 
outcropping and the last southern groyne. 
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APPENDIX K. DESIGN PARAMETERS USED FOR THE CONCEPTUAL 
DESIGN OF THE QUAY WALL 

For the development of the conceptual design of the quay wall the following design 
parameters were used. 
 
Properties of the design profiles 
 
Sand profile 
Level 
[m] 

Description 
[-] 

Internal 
friction 
� [°] 

Dry Specific 
Weight  
�dry [kN/m3] 

Wet Specific 
Weight 
�submerged 
[kN/m3] 

Bottom to -6.00m Loose sand 30 17 19 
-6.00m – and below Dense sand 38 19 21 
 
Rock profile 
Level 
[m] 

Description 
[-] 

qu 
[MPa] 

RQD 
[%] 

Bottom  Hard rock 28-57 20-50 
 
Design loads 
 
Dead load 
The dead load of the quay structure includes the weight of all structural components 
considering the following mass densities: 

• Reinforced concrete: 
Favourable:   24 kN/m3  
Unfavourable:   25 kN/m3 

• Steel:    79 kN/m3 
 
Crane loads 
The quay structure will be designed to resist the following vertical and horizontal crane 
loads: 

• Vertical:   1000 kN/m 
• Horizontal:   100 kN/m 

 
Uniform distributed load 
The quay structure will be designed to resist the following live loads: 

• Seaward of seaward rail: 10 kN/m2 
• Between crane rails:  30 kN/m2 
• Landward of landward rail: 50 kN/m2  

 
Mooring loads 
The quay structure will be designed to resist the following mooring loads: 

• Mooring load:   2 x 1500 kN 
• Centre to centre distance: 24m 

Load combinations 
 
Deck on piles 

• Normal Condition 
LC1: D+U+C 

• Earthquake Conditions 
LC2: D+U+C 
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Block work wall 

• Normal Conditions 
LC1: D+E+Hlwl+S+B 
LC2: D+E+Hhwl+S+B 
LC3: D+E+Hlwl+S+C 
LC4: D+E+Hhwl+S+C 

• Earthquake Conditions 
LC5: D+E+Hlwl50%+S50%+B75%*) 
LC6: D+E+Hlwl50%+S50%+B75%*) 
*) Without crane: less favourable for sliding/overturning. With crane: higher 
foundation loads. 
 

 
Safety factors 
The following representative loads and overall safety factors are applied. 
 

• Deck on piles 
For the deck on pile structure the factors of safety (FoS) presented in the table 
below are applied. 
 

 
  
 
 

• Block work wall 
For the block work wall the factors of safety (FoS) presented in the table below 
are applied. 

 
Failure mechanism Normal 

condition 
Earthquake 
condition 

Sliding 1.75 1.10 
Overturning 1.50 1.10 
Geotechnical static 1.30 - 
Geotechnical earthquake - 1.10 
Bearing capacity 2.50 2.50 

 
 

Failure mechanism Normal condition Earthquake 
condition 

Bearing capacity 2.00 2.00 



 

Vizhinjam Port PPP - Preliminary Project Plan  9V7976 R003 
Final Report - vii - 14 October 2010 

Additional Assumptions 
 
Quay furniture 
 
The quay construction will be equipped with the following quay furniture: 

• Cable turnover pits 
4 cable turnover pits are foreseen in the quay structure, per pit 2 cranes can be 
provided. 
 

• Bollards 
Double bollard units are foreseen with a capacity of 150te per bollard. These 
units have a ctc distance of 24m. In front of each unit a steel edge protection 
(length 6m) is placed, to prevent the mooring lines from chamfering. 
 

• Fendering 
Cone fenders with a fender panel are foreseen on the quay wall, with a ctc of 
12m. 
 

• Safety ladders 
Safety ladders with a length of 6m are foreseen, these ladders are placed with a 
ctc distance of 48m. 

 
 
 
Deck on Piles Structure 
 
The following design assumptions are made for the deck-on-piles structure 
 
Piles 
• The piles shall have a coating to 1m into the quarry run bund. After the design live of 

the coating, corrosion is allowed. 
 
• The bearing capacity of the piles is determined with shaft friction only and no end 

bearing. 
 
 
 
Block Work Structure 
 
The following design assumptions are made for the block work structure 
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APPENDIX L. DETAILED OVERVIEWS OF CAPEX ESTIMATES 

CAPEX Phase I 

      
PHASE I - CAPEX Investments         
       
Dredging & Land Fill  Unit   Value   Unit Rate   Total CAPEX  
  Dredging and reclaiming - Superficial soils [m3] 2,150,000 11.00 23,650,000 

  
Dredging and reclaiming - Compacted 
sedimentaries/weathered rock [m3] 820,000 20.80 17,056,000 

  Dredging and reclaiming - Hard rock [m3] 0 82.00 - 

  
Dredging at marine borrow area and reclaiming 
- Superficial soils [m3] 0 7.60 - 

          - 
  Additional dredging under Container Terminal [m3] 351,000 18.00 6,318,000 
  Additional dredging for scour protection [m3] 0 18.00 - 
  Total                 47,024,000  
            
Breakwater & Revetments  Unit   Value   Unit Rate   Total CAPEX  
  Breakwater at average depth of 2.5 m [m] 180 21,000             3,780,000  
  Breakwater at average depth of 7.5 m [m] 280 30,000             8,400,000  
  Breakwater at average depth of 12.5 m [m] 450 45,000           20,250,000  
  Breakwater at average depth of 18.0 m [m] 1,750 68,000         119,000,000  
  Breakwater head at average depth of 18.0 m [m] 50 83,522             4,176,108  
            
  South Breakwater at average depth of 2.5 m [m] 120 22,000             2,640,000  
  South Breakwater at average depth of 7.5 m [m] 160 29,000             4,640,000  
  South Breakwater at average depth of 12.5 m [m] 300 38,000           11,400,000  

  
South Breakwater head at average depth of 
15.0 m [m] 50 55,281             2,764,065  

            
  Revetment 0-5 m [m] 200 601                120,188  
  Revetment 5-10 m [m] 200 3,443                688,688  
  Coast protection [m] 800 1,400             1,120,000  
  Total               178,979,048  
            
Quay wall  Unit   Value   Unit Rate   Total CAPEX  
  Deck on piles rock [m] 650 40,800           26,520,000  
  Material - Scour protection [m3] 0 28                         -    
  Material - land fill [m3] 504,000 25           12,600,000  
  Total                 39,120,000  
            
General port superstructures  Unit   Value   Unit Rate   Total CAPEX  
  Building Port Authority & Port control [m2] 1,600 754             1,206,897  
  Security fencing + Gates [m] 1,000 150                150,000  
  Building Customs [m2] 1,600 377                603,448  
  Road and parking facilities; asphalt paving [m2] 53,800 25             1,345,000  
  Total                   3,305,345  
            
            
Container terminal  Unit   Value   Unit Rate   Total CAPEX  
  Paving [m2] 246,000 110 27,060,000 
  Container Terminal Utilities [m2] 260,000 10 2,600,000 
  Workshop [m2] 1,250 819             1,023,707  
  Offices [m2] 800 754                603,448  
  Railyard - length of rails [m] 2,100 1,078             2,262,931  
  Total                 33,550,086  
            
Container terminal Equipment  Unit   Value   Unit Rate   Total CAPEX  
  Gantry Cranes [#] 6 7,500,000           45,000,000  
  RTG's [#] 16 1,400,000           22,400,000  
  Terminal Tractors [#] 30 80,000             2,400,000  
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  Tractor Trailers [#] 30 20,000                600,000  
  Empty Container Handlers [#] 4 300,000             1,200,000  
  Reach Stackers [#] 2 450,000                900,000  
  Total                 72,500,000  
            
Marine Services  Unit   Value   Unit Rate   Total CAPEX  
  Tug Jetty [#] 1 2,000,000             2,000,000  
  Tug (60-80BP) [#] 3 6,000,000           18,000,000  
  Pilot Launch [#] 1 1,500,000             1,500,000  
  Mooring Launch [#] 3 500,000             1,500,000  
  Total                 23,000,000  
            
Utilities  Unit   Value   Unit Rate   Total CAPEX  
  Power supply and electrical facilities [#] 1 5,000,000             5,000,000  
  Potable water facilities [#] 1 500,000                500,000  
  Waste Management Facility [#] 1 500,000                500,000  
  Storm water drainage [#] 1 750,000                750,000  
  Foul water system [#] 1 750,000                750,000  
  Total                   7,500,000  
            
Miscellaneous  Unit   Value   Unit Rate   Total CAPEX  
  Mobilisation [#] 1 2,000,000             2,000,000  
  Aids to navigation [#] 1 500,000                500,000  
  Total                   2,500,000  
       
Total Capital Expenditure in US$       407,478,479 
  Preliminaries (10%) [%] 10%  40,747,848 
  Contingencies (20%) [%] 20%  81,495,696 
  Engineering (5%) [%] 5%  20,373,924 
         550,095,946 
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CAPEX Phase II 

           
PHASE II - CAPEX Investments         
       
Dredging & Land Fill  Unit   Value   Unit Rate   Total CAPEX  
  Dredging and reclaiming - Superficial soils [m3] 200,000 11.00             2,200,000  

  
Dredging and reclaiming - Compacted 
sedimentaries/weathered rock [m3] 200,000 20.80             4,160,000  

  Dredging and reclaiming - Hard rock [m3] 0 82.00                         -    

  
Dredging at marine borrow area and reclaiming - 
Superficial soils [m3] 3,380,000 7.60           25,688,000  

                                  -    
  Additional dredging under Container Terminal [m3] 324,000 18.00             5,832,000  
  Additional dredging for scour protection [m3] 0 18.00                         -    
  Total                 37,880,000  
            
Breakwater & Revetments  Unit   Value   Unit Rate   Total CAPEX  
  Breakwater at average depth of 2.5 m [m] 0 31,000                         -    
  Breakwater at average depth of 7.5 m [m] 0 45,000                         -    
  Breakwater at average depth of 12.5 m [m] 0 64,000                         -    
  Breakwater at average depth of 18.0 m [m] 0 96,000                         -    
  Breakwater head at average depth of 18.0 m [m] 0 124,277                         -    
            
  South Breakwater at average depth of 2.5 m [m] 0 30,000                         -    
  South Breakwater at average depth of 7.5 m [m] 0 41,000                         -    
  South Breakwater at average depth of 12.5 m [m] 0 57,000                         -    
  South Breakwater head at average depth of 15.0 m [m] 0 84,647                         -    
            
  Revetment 0-5 m [m] 0 601                         -    
  Revetment 5-10 m [m] 0 3,443                         -    
  Coast protection [m] 0 1,400                         -    
  Total                               -    
            
Quay wall   Unit   Value   Unit Rate   Total CAPEX  
  Deck on piles rock [m] 600 40,800           24,480,000  
  Material - Scour protection [m3] 0 28                         -    
  Material - land fill [m3] 465,231 25           11,630,769  
  Total                 36,110,769  
            
General port superstructures  Unit   Value   Unit Rate   Total CAPEX  
  Building Port Authority & Port control [m2] 800 754                603,448  
  Security fencing + Gates [m] 1,000 150                150,000  
  Building Customs [m2] 0 377                         -    
  Road and parking facilities; asphalt paving [m2] 100,000 25             2,500,000  
  Total                   3,253,448  
            
            
Container terminal  Unit   Value   Unit Rate   Total CAPEX  
  Paving [m2] 213,231 110           23,455,385  
  Container Terminal Utilities [m2] 240,000 10             2,400,000  
  Workshop [m2] 1,250 819             1,023,707  
  Offices [m2] 800 754                603,448  
  Railyard - length of rails [m] 0 1,078                         -    
  Total                 27,482,540  
            
Container terminal Equipment 
  

 Unit  
 Value   Unit Rate   Total CAPEX  

  Gantry Cranes [#] 5 7,500,000           37,500,000  
  RTG's [#] 13 1,400,000           18,200,000  
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  Terminal Tractors [#] 25 80,000             2,000,000  
  Tractor Trailers [#] 25 20,000                500,000  
  Empty Container Handlers [#] 3 300,000                900,000  
  Reach Stackers [#] 2 450,000                900,000  
  Total                 60,000,000  
            
Marine Services 
  

 Unit  
 Value   Unit Rate   Total CAPEX  

  Tug Jetty [#] 1 2,000,000             2,000,000  
  Tug (60-80BP) [#] 3 6,000,000           18,000,000  
  Pilot Launch [#] 1 1,500,000             1,500,000  
  Mooring Launch [#] 3 500,000             1,500,000  
  Total                 23,000,000  
            
Utilities 
  

 Unit  
 Value   Unit Rate   Total CAPEX  

  Power supply and electrical facilities [#] 1 5,000,000             5,000,000  
  Potable water facilities [#] 1 500,000                500,000  
  Waste Management Facility [#] 1 500,000                500,000  
  Storm water drainage [#] 1 750,000                750,000  
  Foul water system [#] 1 750,000                750,000  
  Total                   7,500,000  
            
Miscellaneous 
  

 Unit  
 Value   Unit Rate   Total CAPEX  

  Mobilisation [#] 1 2,000,000             1,000,000  
  Aids to navigation [#] 1 500,000                500,000  
  Total                   1,500,000  
       
Total Capital Expenditure in US$               196,726,757  
  Preliminaries (10%) [%] 10%   19,672,676  
  Contingencies (20%) [%] 20%   39,345,351  
  Engineering (5%) [%] 5%   9,836,338  
                  265,581,122  
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CAPEX Phase III 

          
PHASE III - CAPEX Investments        
       
Dredging & Land Fill Unit  Value   Unit Rate   Total CAPEX  
  Dredging and reclaiming - Superficial soils [m3] 164,063 11.00             1,804,688  

  
Dredging and reclaiming - Compacted 
sedimentaries/weathered rock [m3] 164,063 20.80             3,412,500  

  Dredging and reclaiming - Hard rock [m3] 40,000 82.00             3,280,000  

  
Dredging at marine borrow area and reclaiming - 
Superficial soils [m3] 4,281,875 7.60           32,542,250  

                                 -    
  Additional dredging under Container Terminal [m3] 405,000 18.00             7,290,000  
  Additional dredging for scour protection [m3] 0 18.00                         -    
  Total                48,329,438  
           
Breakwater & Revetments Unit  Value   Unit Rate   Total CAPEX  
  Breakwater at average depth of 2.5 m [m] 0 21,000.00                         -    
  Breakwater at average depth of 7.5 m [m] 0 30,000.00                         -    
  Breakwater at average depth of 12.5 m [m] 0 45,000.00                         -    
  Breakwater at average depth of 18.0 m [m] 860 68,000.00           58,480,000  
  Breakwater head at average depth of 18.0 m [m] 50 83,522.15             4,176,108  
          
  South Breakwater at average depth of 2.5 m [m] 210 22,000.00             4,620,000  
  South Breakwater at average depth of 7.5 m [m] 190 29,000.00             5,510,000  
  South Breakwater at average depth of 12.5 m [m] 180 38,000.00             6,840,000  

  
South Breakwater head at average depth of 15.0 
m [m] 50 55,281.30             2,764,065  

          
  Revetment 0-5 m [m] 200 600.94                120,188  
  Revetment 5-10 m [m] 200 3,443.44                688,688  
  Coast protection [m] 400 1,400.00                560,000  
  Total                83,759,048  
           
Quay wall Unit  Value   Unit Rate   Total CAPEX  
  Deck on piles rock [m] 750 40,800           30,600,000  
  Material - Scour protection [m3] 0 28.00                         -    
  Material - land fill [m3] 581,538 25.00           14,538,462  
  Total                45,138,462  
           
General port superstructures Unit  Value   Unit Rate   Total CAPEX  
  Building Port Authority & Port control [m2] 800 754                603,448  
  Security fencing + Gates [m] 1,500 150                225,000  
  Building Customs [m2] 0 377                         -    
  Road and parking facilities; asphalt paving [m2] 0 25                         -    
  Total                     828,448  
           
           
Container terminal Unit  Value   Unit Rate   Total CAPEX  
  Paving [m2] 266,538 110           29,319,231  
  Container Terminal Utilities [m2] 300,000 10             3,000,000  
  Workshop [m2] 1,250 819             1,023,707  
  Offices [m2] 800 754                603,448  
  Railyard - length of rails [m] 0 1,078                         -    
  Total                33,946,386  
           
Container terminal Equipment Unit  Value   Unit Rate   Total CAPEX  
  Gantry Cranes [#] 6 7,500,000           45,000,000  
  RTG's [#] 16 1,400,000           22,400,000  



9V7976 R003  Vizhinjam Port PPP - Preliminary Project Plan 
14 October 2010 - xiv - Final Report 

  Terminal Tractors [#] 30 80,000             2,400,000  
  Tractor Trailers [#] 30 20,000                600,000  
  Empty Container Handlers [#] 4 300,000             1,200,000  
  Reach Stackers [#] 2 450,000                900,000  
  Total                72,500,000  
           
Marine Services Unit  Value   Unit Rate   Total CAPEX  
  Tug Jetty [#] 1 2,000,000             2,000,000  
  Tug (60-80BP) [#] 3 6,000,000           18,000,000  
  Pilot Launch [#] 1 1,500,000             1,500,000  
  Mooring Launch [#] 3 500,000             1,500,000  
  Total                23,000,000  
           
Utilities Unit  Value   Unit Rate   Total CAPEX  
  Power supply and electrical facilities [#] 1 5,000,000             5,000,000  
  Potable water facilities [#] 1 500,000                500,000  
  Waste Management Facility [#] 1 500,000                500,000  
  Storm water drainage [#] 1 750,000                750,000  
  Foul water system [#] 1 750,000                750,000  
  Total                  7,500,000  
           
Miscellaneous Unit  Value   Unit Rate   Total CAPEX  
  Mobilisation [#] 1 2,000,000             1,000,000  
  Aids to navigation [#] 1 500,000                500,000  
  Total                  1,500,000  
       
Total Capital Expenditure in US$              316,501,781  
  Preliminaries (10%) [%] 10%  31,650,178  
  Contingencies (20%) [%] 20%  63,300,356  
  Engineering (5%) [%] 5%  15,825,089  
                427,277,404  
 




